

Project Proposal

“Windsor” Integrated Management System

1. General information

Field	Detail
Project name	Windsor — Integrated Management System
Provider (developer)	General México Software Co.
Client	Events-hall chain in the Monterrey metropolitan area
Type	Custom software development (web application)
Budget	\$1,200,000 MXN
Timeline	6 months to delivery date

2. Justification and objective

The client operates an established chain of event venues (weddings, quinceañeras, corporate events) with multiple spaces and catering service. It currently lacks a unified system to run its operations. The project's objective is to design, build and deliver a custom integrated management system that centralizes the business—from event booking to invoicing and reporting—on a single web platform.

3. Project scope (modules)

- 1 Purchasing
- 2 Events — management of booked events
- 3 Scheduling / Calendar — scheduling of halls and services
- 4 Invoicing
- 5 Employees — human resources
- 6 Halls & maintenance — catalog of spaces and their maintenance
- 7 Reports

4. Project team and roles

Member	Role and skills	Monthly fee (MXN)
General Director	Owner / founder; developer and client-relationship lead	N/A (owner)
Project Manager	Project management and UI/UX design (Figma)	\$24,000
Senior Developer (lead)	Fullstack technical lead; builds the pipeline and coordinates support. Angular, NestJS, TypeScript, PostgreSQL, Docker	\$23,000 (cap \$27,260)
Mid-level Developer	Fullstack module development (on-site). NestJS, Angular, PostgreSQL	\$16,000
Junior Developer	Module development and support (freelance / remote). Angular, TypeScript, Node	\$14,000

Engagement model: professional fees (independent services), on-site. Base rate of the lead technical role ~\$95 MXN/hour + VAT, with tiered raises every 6 months up to a cap of ~\$27,260 MXN/month at 3 years.

Team costs (MXN): monthly \$77,000 · annual \$924,000 · total project over 6 months \$462,000. Sum of team fees; excludes the General Director (owner).

5. Proposed technologies

- Backend: TypeScript / NestJS
- Frontend: Angular
- Database: PostgreSQL / SQL Server
- Infrastructure: Docker
- Internal automation: a CLI tool (Python) to scaffold backend and frontend and seed the database, reducing repetitive boilerplate.

6. Deliverables

- Functional web system with the 7 in-scope modules.
- Modeled and seeded database.
- Development and deployment pipeline (containers).
- Basic technical documentation of the solution.

7. Agile approach and schedule (Scrum)

The project runs on Scrum: 2-week sprints with incremental delivery. Each sprint closes with a Sprint Review with the client to validate and re-prioritize the Product Backlog; per-sprint ceremonies: planning, daily, review and retrospective. Progress is estimated in user stories and tracked by team velocity.

Sprint (2 wks each)	Sprint goal (increment)	Milestone
Sprint 0 (wk 1–2)	Base architecture, CI/CD pipeline, data model and initial backlog	—
Sprints 1–2 (wk 3–6)	Events and Halls modules (navigable flow)	—
Sprints 3–4 (wk 7–10)	Scheduling / Calendar and Purchasing	—
Sprints 5–6 (wk 11–14)	Employees and Invoicing	MVP release
Sprints 7–8 (wk 15–18)	Reports and cross-module integration	—
Sprints 9–12 (wk 19–26)	Hardening, testing, UAT, training and delivery	Final release

Definition of Done: reviewed code (PR), unit and integration tests, and the increment deployed to a QA environment.

Scrum roles: Product Owner (prioritizes the backlog and validates with the client), Scrum Master (facilitates and removes impediments) and the Development Team.

8. Identified risks

Risk	Description	Impact
Key-person dependency	The project rests on a dual role (coordinator + lead developer) with minimal support.	High
Resource reassignment	Staff can be moved to other group work without change control.	High
PM authority	The PM tracks status but does not decide on resources; the owner does.	Med-high
Unprotected scope	No formal change-control process over scope.	High
Client concentration	A delay from another client can drain this project's resources.	Med-high
Capability duplication	The invoicing module is built from scratch despite an existing ERP in the group.	Medium

9. Assumptions and notes

- **Link between companies (hypothesis):** it is assumed that General México Software Co. and General Software Company (which has its own internal ERP) are connected by a family relationship (father and son) and share office, infrastructure and staff. This is not confirmed; it is used as an explanatory hypothesis.

- **Team salaries:** only the lead technical role's fee comes from the actual contract (base ~\$17,860 MXN/month + VAT; with billed hours, ~\$21,000-23,000 actual; contractual cap ~\$27,260/month at 3 years). The rest are estimates for illustration.
- **Schedule (Scrum):** the 6-month sprint plan is a proposed reconstruction, not necessarily the original formal plan.
- **Invoicing duplication (observation):** it is notable to build an invoicing module from scratch while an ERP whose core is invoicing exists within the same group. Recorded as an efficiency observation.
- **Actual project status:** in real execution, the project was frozen midway and the lead technical resource was reassigned to another system in the group. This proposal reflects the project as it should have been planned, not how it ended.